

## [mdbci] Maria DB Continuous integration tool - Task #7105

### Tools for scheduling jenkins jobs

23.06.2016 08:50 - Mark Zaslavskiy

<b>Status:</b>	Won't fix	<b>Start date:</b>	23.06.2016
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Mark Zaslavskiy	<b>% Done:</b>	0%
<b>Category:</b>	mariadb testing	<b>Estimated time:</b>	2:00 hours
<b>Sprint/Milestone:</b>	0.9	<b>Spent time:</b>	0:00 hour
<b>Target branch:</b>		<b>Test scenario:</b>	
<b>Description</b>			

#### History

---

**#1 - 23.06.2016 14:44 - Mark Zaslavskiy**

- *Sprint/Milestone changed from 0.83 to 0.9*

**#2 - 28.06.2016 11:36 - Mark Zaslavskiy**

- *Estimated time set to 2:00 h*

**#3 - 23.08.2016 10:19 - Mark Zaslavskiy**

- *Status changed from New to Won't fix*

Appropriate solution was found as a jenkins slave usage.