

ROS tiny_slam - Task #7250

Setup environment for building and running tiny_slam ROS/Kinetic

18.07.2016 08:38 - Kirill Krinkin

Status:	Archived	Start date:	18.07.2016
Priority:	Normal	Due date:	
Assignee:	Anton Filatov	% Done:	100%
Category:		Estimated time:	0:00 hour
Sprint/Milestone:		Spent time:	3:08 hours
Description			

History

#1 - 18.07.2016 08:41 - Kirill Krinkin

- Copied to Task #7251: Setup environment for building and running tiny_slam ROS/Kinetic added

#2 - 18.07.2016 08:41 - Kirill Krinkin

- Copied to deleted (Task #7251: Setup environment for building and running tiny_slam ROS/Kinetic)

#3 - 18.07.2016 09:12 - Kirill Krinkin

- Status changed from New to Active / In progress

#4 - 18.07.2016 09:12 - Kirill Krinkin

- Status changed from Active / In progress to New

#5 - 18.07.2016 09:13 - Kirill Krinkin

- Status changed from New to Pull request

#6 - 18.07.2016 09:13 - Kirill Krinkin

- Status changed from Pull request to New

#7 - 18.07.2016 09:25 - Kirill Krinkin

- Subject changed from Setup environment for building and running tinu_slam ROS/Kinetic to Setup environment for building and running tiny_slam ROS/Kinetic

#8 - 18.07.2016 15:32 - Anton Filatov

- Status changed from New to Active / In progress

#9 - 18.07.2016 17:17 - Anton Filatov

built a computer;
installed UBUNTU;
downloaded ROS;
Forked git repository;
Downloaded git repository;

ToDo: Build tiny_slam, run tiny_slam

#10 - 18.07.2016 17:20 - Anton Filatov

- % Done changed from 0 to 60

#11 - 19.07.2016 11:44 - Anton Filatov

- % Done changed from 60 to 90

#12 - 19.07.2016 11:47 - Anton Filatov

- Status changed from Active / In progress to Ask for information

#13 - 19.07.2016 14:14 - Anton Filatov

- Status changed from Ask for information to Resolved

#14 - 19.07.2016 14:14 - Anton Filatov

- % Done changed from 90 to 100

#15 - 24.10.2016 15:23 - Kirill Krinkin

- Status changed from Resolved to Closed

#16 - 17.02.2019 11:36 - Kirill Krinkin

- Status changed from Closed to Archived