

## [mdbci] Maria DB Continuous integration tool - Task #8547

### Run MRM tests on max-tst-03

07.08.2017 15:30 - Ilfat Kinyaev

<b>Status:</b>	Won't fix	<b>Start date:</b>	07.08.2017
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ilfat Kinyaev	<b>% Done:</b>	0%
<b>Category:</b>	mdbci features	<b>Estimated time:</b>	3:00 hours
<b>Sprint/Milestone:</b>	0.9	<b>Spent time:</b>	0:00 hour
<b>Target branch:</b>		<b>Test scenario:</b>	
<b>Description</b>			
Prepare server to MRM, install required packages and write instruction if need. Run tests from MRM on server.			

#### History

---

**#1 - 07.08.2017 15:33 - Ilfat Kinyaev**

- Category set to mdbci features

- Sprint/Milestone set to 0.9

**#2 - 25.08.2017 12:03 - Ilfat Kinyaev**

- Status changed from New to Active / In progress

**#3 - 08.09.2017 13:46 - Mark Zaslavskiy**

- Status changed from Active / In progress to Won't fix